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HALEY& 
ALDRICH 

10 September 2009 
File No. 27080-201 

United States Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attention: 

Subject: 

Jim Hahnenberg 
Remedial Project Manager 

Fred Micke 
On-Scene Coordinator 

Monthly Progress Report for August 2009 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (OU3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

Haley & Aldrich 
600 South Meyer Ave. 

Suite 100 
Tucson, AZ, 85701-2554 

Tel: 520.289.8600 
Fax: 520.882.8178 

Haley Aldrich.com 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the 
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above­
referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby 
submitting the monthly progress report for work performed on the RI/FS and Removal Action during 
August 2009. 

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the July 2009 monthly progress report to USEPA on August 10, 2009. 

2. Summary of Collected Data:

No data was collected during this reporting period. 

3. Documents Completed and Submitted During this Reporting Period:

No documents were completed or submitted during this reporting period. 

4. Problems Encountered During this Reporting Period:

Pr,oblems were not encountered during this reporting period. 

5. Scheduled Activities for the Next Reporting Period:

Pursuant to the June 10, 2008 Final Work Plan for Removal Action - Vapor Abatement, the annual soil 
gas sampling event for select properties adjacent to NBFF OU3 will be performed during September 
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2009. Indoor air samples will also be collected at  during September 
2009. 

6. Anticipated Problems arui Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

P-3-t 

Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn: Deborah Larsen 
Jones Day; Attn: Stephen Giblin, Esq. 
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq. 
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